Web

Is there a formal Web Project Process for new sites?

Project Process

Initiation Phase - Initial contact with Web Services

- Request is placed online using our project request form
- Detailed needs analysis and requirements gathering performed
- Basic scope and resource requirements are determined

Planning Phase - Feasibility Analysis, Prioritization and Project Plan

- Content obtained from client
- Priority assigned to project based on existing project load and associated University priorities
- Project timeline, work allocation suggestions, and estimated costs
- Resource allocation and commitment from internal staff

Design / Development Phase - Prototype to Alpha Build

- Web Services develops the site prototype based upon stated requirements and needs analysis
- Conduct the internal design review session
- Conduct a prototype Demo Session or provide client with url to see the site in production
- OPTIONAL - Revision cycle and change management process

Development / Revision Phase - Beta to RC Build

- Full site developed from prototype to meet revision specifications
- Integration of additional content from client and any approved revisions
- Scripts, Database, and other technologies are fully unit tested
- Site Review and sign off by the project team
- Analytics must be integrated

Preflight / Implementation Phase - Client Acceptance and Training

- Final site demonstration and review with client for preflight acceptance
- Only minor adjustments and modifications are made as necessary
- Client training is scheduled
- Supporting Documentation is produced
**Implementation / Closure Phase**

Site Release Production Launch  
Client feedback gathered  
All Project Management System tasks are verified, updated by assignees  
PM verifies the project status and closes the project.

Unique solution ID: #1112  
Author: Tech Support  
Last update: 2014-10-16 15:10